

4. Project Planning Phase

Project Objective

The main objective is to develop and test a ServiceNow access-control setup in which record access is controlled according to both user roles and the Branch field.

Work Plan

The work is divided into a series of manageable steps. First, the test user and roles are prepared. Next, the custom table and its fields are created and sample records are added. After that, the READ ACL is configured and tested, followed by the CREATE, WRITE, and DELETE ACLs.

Implementation Order

The implementation follows a dependency-based order. User and role setup is completed before the ACLs are created. The custom table is prepared before access testing begins. Each ACL operation is then configured and checked separately.

Testing Plan

Testing is carried out using impersonation. The EEE User is used to check restricted access, and an administrator is used to confirm unrestricted access. The New button and record modification or deletion behavior are checked for the corresponding roles.

Expected Completion

At the end of the planned work, the Institution Details table should have separate permissions for READ, CREATE, WRITE, and DELETE, with the intended branch-based restriction applied to READ access.